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I1l.  Project Summary: The 15-Mile Reach of the Colorado River extending from the
confluence of the Gunison River upstream to the Grand Valley Irrigation Company
Diversion Dam near Palisade CO, is considered to be important habitat critical the
recovery of the Colorado pikeminnow and razorback sucker. This reach of the river is
severely depleted by both east and west slope diversion of water. The project consists of
the installation of seven new check structures; the Palisade return flow pipeline; Highline
Lake pumping plant; and SCADA system to integrate project operation for the purpose of
reducing river diversions and improving flow conditions in the 15-Mile Reach.

IV.  Study Schedule: Project planning and design was initiated in 1992 utilizing Reclamation
General Investigations funding. Construction of the Palisade return flow pipeline, check
structures and Highline Lake pumping plant was completed in 2000, 2001, and 2005
respectively. Installation of the SCADA system is scheduled for completion in March
2006. Although the system is not totally finished, completed portions of the project have
been phased into operation resulting in significant water savings.

V. Relationship to RIPRAP: Colorado River Action Plan: Mainstem 1.A.5.1. Grand Valley
Water Management Project

VI.  Accomplishment of FY 2005 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings: The Highline Lake pumping plant was substantially completed in 2005;
however, completion of the SCADA system integrating the operation of all project
features was not completed and therefore the pumping plant was not operated.

Summary of Project Results

1998* 2002 2003 2004

Irrigation Diversion (acre-feet) 285,217 240,424 252,289 256,289
Reduced Diversion (acre-feet) NA 44,793 32,928 28,928
Palisade Pipeline Flow (acre-feet) NA 2,053 10,161 13,654
Potential Fish Benefit (acre-feet) NA 46,846 43,089 42,582
Green Mountain Surplus (acre-feet) NA 0 47,526 0
* 1998 represents pre-project conditions

VII. Recommendations: Complete installation of the SCADA system during the winter of
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2005-2006. Initiate operation of the system in March 2006 and complete project testing
and remediation of unforseen design and construction deficiencies during the 2006
irrigation season.

VIII. Project Status: Installation and testing of the SCADA system will be completed in March
2006 at which time title to the facilities will be transferred to the Grand Valley Water
Users Association as well as responsibility for operation and maintenance.

IX. FY 2005 Budget Status

A
B.
C.

Funds Provided: $404,000

Funds Expended: $404,000

Difference: Includes fund previously obligated in a contract between the National
Fish and Wildlife Foundation and Grand Valley Water User’s Association.
Percent of the FY 2005 work completed, and projected costs to complete: Civil,
mechanical and most electrical work completed, $363,000 has been budgeted in
FY 2006 to complete SCADA system and address any unanticipated design and
construction deficiencies.

Recovery Program funds spent for publication charges: None, professional paper
was prepared and presented to the United States Commission on Irrigation and
Drainage using non-program funds.

X. Status of Data Submission (Where applicable): Not Applicable

XI.  Signed:

/s/ Brent R. Uilenberg November 15, 2005
Principal Investigator Date

APPENDIX: None
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